o

O

U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION II, REMOVAL ACTION BRANCH
POLLUTION REPORT

1. HEADING ﬂi?iAJV(“ \ [2

Date: November 30, 1999
From: Eric J. Wilson, On-Scene-Coordinator
U.S. EPA, Region II, Removal Action Branch
To: a“m?*zm R. Salkie, EPA
Zachos, EPA T. Johnson, EPA
P. Mannino, EPA C. Petersen, EPA
M. Olsen, EPA M. Sundram, EPA
D. Karlen, EPA P. Seppi, EPA
R. Cahill, EPA B. Bellow, EPA
D. Kraft, EPA B. Dease, EFA
R. Byrnes, EPA 0IG T. Mignone, ATSDR
J. Pasqualoc, NJDHSS J. Smolenski, NJDEP
START J. Corica, South Plainfield

Records Center

Subject: Cornell-Dubilier Electronics Site, Residential Cleanup
South Plainfield, Middlesex County, New Jersey

POLREP: 14

II. BACKGROUND

Site No: GZ

Delivery Order No.: 0017

Response Authority: CERCLA

CERCLIS No.: NJD981557879

NPL Status: Final NPL

State Notification: NJDEP and NJDHSS Notified
Status of Action Memorandum: Approved September 19, 1998
Start Date RV2: March 29, 1998

Completion Date RV2: On-going

Start Date BB2: March 15, 1999

Completion Date B2: September 16, 1999

Start Date BB3: September 23, 1999
Completion Date BB3: On-going

III. SITE INFORMATION

The site is located in a mixed industrial, commercial and
residential area of South Plainfield, New Jersey and consists of
the Hamilton Industrial Park, adjacent contaminated residential
and commercial properties and contaminated portions of the Bound
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Brook downstream of the industrial park. Cornell-Dubilier
Electronics operated at-the 1ndustr1al park from’ 1936 to 1962 and
allegedly disposed of polychlorinated biphenyl (PCB) contaminated
materials and other hazardous substances directly onto site
soils. PCBs have been detected in soils and in building
interiors at the industrial park, at adjacent residential and
commercial propertles and in the surface water and sediment of
the Bound Brook. - bo 38T & ol .

In March 1997 EPA ordered the ownér of the industrial park to
take actions_to stabilize the site. These actions included the
installation of drainage controls to limit the movement of
contaminants to ‘the nearby Bound Brook through surface water’'run
off; paving of ‘driveways and parking ar€as in the industrial park
to limit the generation and off-site migration of contaminated
dust; and installation of a security fence to restrict access to
contaminated areas, and prevent the tracking of contamlnants into

the surrounding. communlty. : s w9 %
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The situation at™the’ 51t§”has-notfchanged 51gn1f1cantly
since the last report. v

2, Removal activities (through 11/26/99) _. ... -

Tier 2 Residential Soil Removal (BB2)
The restoration of Properties W (403 Hamilton), AA (346..
Hamilton) and DD (229 Hamilton) is substantially complete.

Restorations have not.- been completed at Properties U (207
Delmore), X (115 Delmore), BB (511 Hamilton) and CC (119
Delmore) . "The landscaping contractor was unable to obtain
or ‘install the specified plantings by November 15. Planting
is not recommended between November 15 and March 15. For
this reason, the remalnlng planting has been scheduled to be
completed after March-15,+2000. Restorations that do.not
involve 1andscap1ng are scheduled to be completed 1n the
next month.: o B welEm v

Restoration of the staging area has not _been completed. The
following activities remain to be completed disposal of 13

drums of waste generated from removal act1v1t1es, removal of
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unused construction materials and replacement of security
fencing.

Other Site Activities
EPA notified the owner of the Hamilton Industrial Park, DSC

of Newark, Inc. (DSC) that additional removal activities
were required to stabilize the site. Plans for this work
were not submitted by DSC in the time frame specified, as a
result a work plan was developed by EPA.

On November 19, DSC was offered an opportunity to complete
the required work in accordance with the plans developed by
EPA. On November 22, DSC provided a written commitment to
perform the work. The additional site stabilization
activities are scheduled to take place the week of November
49,

B. P Acti

A PRP-lead removal action is underway at 7 Tier 2
residential properties. Interior cleaning is planned at 2
Tier 1 and 2 Tier 2 properties upon completion of the Tier 2
soil removal.

Additional site stabilization activities required at the
Hamilton Industrial Park include: establishing vegetation in
unvegetated, unpaved areas of the industrial park; repairing
drainage controls down gradient of unvegetated areas;
characterizing and securing bulk waste piles; characterizing
and securing drummed waste; and repairing controls
established to restrict access to areas of known
contamination.

Next steps

Restoration of properties disturbed during the Tier 2
residential soil removal will continue. Wastes generated
during this action will be disposed of off-site.

The additional site stabilization activities required at the

Hamilton Industrial Park are scheduled to be conducted the
week of November 29.

Key Issues

None.



V. COST INFORMATION (Fund-Lead Removal Actions tproug.h‘
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11426499} =7 ~+=024 At (:)
Amount Cost . Amogn;.a,
B Budgeted . Io Date- * Remaining”
_EﬁRS Costs $ ' -332, 000 " 179,§4éﬁf 152;354
'START Costs’ § = 22/000 °' ' . 6,989 15,011
Contingency $ 21,000 | n/a'. :_21,000 .
EPA Costs $ 50,000 7 .36,750 ., 13,250
Total Costs § 425,000 ~ § 223,385 § 201,615
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The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided-in this report does not necessarily
represent an exact monetary figure which the government may
include in any cl@}m for cost recovery. .

"VI. DISPOSITION OF WASTES

__ouantity | 7reatment | pisposal |

‘| Decontamination | soil/solids |4 drums | Tsea® ,CWM, Model City,
i Solids (RV2) E g S & : Landfill NY
Decentamination | Liquids 5 d:ﬁps Incineration | CWM, Model City, |}
fLiquids (RV2)" | N o _ MLk '
d Non—TSCA Soil i+ | 1744 "tons G.R.O.W.5.

Landfill

 Reqgulated Soil Morrisville, PA

TSCA Regulated Soil 22 tons Landfill | &M, Medel City,
Seil (BB2) - NY
Non-TSCA Soil “1777 tons Landfill- J G.R.O.W.8.

Regulated Soil
(BB3)

- | Morrisville, PA

TSCA Regulated
1 Soil (BB3)

=

Landfill

Soil 43 tons
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